
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:51 PM
Run date

Time

Reviewer: Ghafghazi, Ben 01-Jun-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 278 Date: 24-May-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 258

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation,
Punch list.
·Reviewed and approved time sheets, daily diaries.
·Conducted the safety meeting. George Kucera played a DVD on proper lifting using cranes . This topic
was in prelude to then start of Dumbarton project, which will include extensive use of crane to move
material around.
·Attended a meeting with MCM to go over CCOs/EWBs and punch list items. Greg Allen indicated that
they would be ready to ask for relief of maintenance for the structure work this Friday, although this date
may change.
·Received a Green Rating for SWPPP inspection performed on 5/19/2010.
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